ANNUAL PROCUREMENT PLAN 2021-2022 (GOODS)

Ministry/Division: Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code:

Package No.	Description of Procuremen t Package Goods	Unit	Qua ntity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Millio n Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/2 021-	Procurement of Computer	Lot	8	DPM	PE	GoB	1.2	Planned Dates								
2022/GD 001	Accessories							Planned Days								
								Actual Dates								
DOGA/2 021-	Procurement of Stamps and Seals	Lot	8	DPM	PE	GoB	0.65	Planned Dates								
2022/GD 002								Planned Days								
								Actual Dates								
DOGA/2 021-	Procurement of General Stationery	Lot	8	DPM	PE	GoB	1.2	Planned Dates								
2022/GD 003								Planned Days								
								Actual Dates								
DOGA/2 021-	Procurement of Computer and Others	Lot	3	RFQ	НОРЕ	GoB	0.9	Planned Dates	Mon 15-02-2021	Mon 22-02-2021	Mon 22-02-2021	Mon 01-03-2021	Mon 08-03-2021	Mon 15-03-2021		Mon 29-03-2021
2022/GD 004								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								

Package No.	Description of Procuremen t Package Goods	Unit	Qua ntity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Millio n Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DOGA/2 021-	Procurement of Furniture	Lot	2	RFQ	НОРЕ	GoB	0.6	Planned Dates	Mon 15-02-2021	Mon 22-02-2021	Mon 22-02-2021	Mon 01-03-2021	Mon 08-03-2021	Mon 15-03-2021		Mon 29-03-2021
2022/GD 005								Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2 021-	Procurement of Furniture	Lot	1	RFQ	НОРЕ	GoB	0.3	Planned Dates	Wed 16-02-2022	Wed 23-02-2022	Wed 23-02-2022	Wed 02-03-2022	Wed 09-03-2022	Wed 16-03-2022		Wed 30-03-2022
2022/GD 006	(Repair)							Planned Days	0	7	0	7	7	7	28	14
								Actual Dates								
DOGA/2 021-	Procurement of Clothes	Lot	1	OTM (NCT)	НОРЕ	GoB	2.5	Planned Dates	Tue 16-02-2021	Tue 02-03-2021	Sun 14-03-2021	Sun 28-03-2021	Sun 04-04-2021	Sun 02-05-2021		Tue 01-06-2021
2022/GD 007	and Uniform							Planned Days	0	14	12	14	7	28	75	30
	Total						4.3									

ANNUAL PROCUREMENT PLAN (2021-2022) (SERVICES)

Ministry/Division: Ministry of Housing and Public Works

Agency: Directorate of Government Accommodation

Procuring Entity Name & Code : Director

Project/Programme Name & Code:

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technica I Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
DOGA/2021- 2022/S001	Automatic Selection System for	Application	1	RFP	НОРЕ	GoB	1	Planned Dates	Tue 12- 10-2021	Sun 21- 11-2021	Sun 19- 12-2021	Mon 10- 01-2022	Tue 25-01- 2022	Sun 30-01- 2022	Sun 30- 01-2022	Sun 20- 02-2022		Tue 22-03- 2022
	Allocation of Government Accommodation							Planned Days	0	40	28	22	15	5	0	21	131	30
	Accommodation							Actual Dates										